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Instructions : (1) Attempt any TWO questions from Section I.

1. (A)
(B)
2. (A)
(B)
3. (A)
(B)
4. (A)
(B)
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(2) Section II is COMPULSORY.

Section — I

Draw labelled diagram of MS-Project window. Explain various components of it. 5

Draw a diagram of “Project Information” window. 5

How many types of relationships are there in MS-Project ? List them and explain

any two. 5
Explain : Forward Pass and Backward Pass. 5
Explain constraints and its types. 5
Write steps how to define new calander in MS-Project. 5
What is filter ? Explain premade filter. 5
Explain Network Diagram in detail. 5
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Section — I1

5. MCQ:s. (Any Five)

(1
(2)
3)
4
()
(6)
(7)
(®)
)

Which option is used to hide and show time line ?
What is the process of split of Task ?
In which menu Schedule Group is displayed ?
What is field ?
What is Grouping ?
CPM means
is extension of MS-Project file.
Total slack is calculated after the forward pass. (State True/False)

Indent button is used to create subtask. (State True/False)

(10) Fixed units is a default types of Task type. (State True/False)

SM-101



