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1. Microsoft Projecteil [AlQx U512l views 24 ribbon interface-i el 51 7
2Y9L
1. Microsoft Project¥l tasks otrileiell-Al 24 AU sl S AHovAL. 7
2. Microsoft Project™l relationships-il USRI AHAAL 7
2Y9L
2. Microsoft Project¥l scheduling, slack types 24 project summary task {L,@ ¢ 7
3. Microsoft Project™l constraints A Al USIRL U1l 7
2Y9L
3. Microsoft Projectl Gantt Chart viewHl views 21 tables (dal [Aa1daIR A+l 7
4. é&-—ﬁ\:{ el : Proj ect-itracking. 7
Yl
4. é\%rﬁk{ @il : Network Diagram 24 Filter. 7
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5. el R YRL: (SL6U6LAUA)
(1) Microsoft Project ] l«lsti AR 9.
(word-processing, project management)
(2) 21 Microsoft Project glefel HI2 C{‘RLQL file extension €.  (.mpp, .pptx)
3) 2| Microsoft Projects¥l Adl Ueys2 Wizl default view ©.
(Gantt chart, Calendar)
(4) oyse-l 1L A Microsoft Project¥l 245 Hecd ol HdL .

(shortest, longest)

~

(5) Microsoft Project¥l network diagram-il \éc\g UE Rl sRAlAL S,

(the project schedule, task dependencies)
(6) Microsoft Projectl ] task dependency .
(Finish-to-Start (FS), First-to-Second (FS))
(7) Microsoft Project™l critical path analysis %l HI2 Al GulldL 201 9.
(Resource Usage, Network Diagram)
(8) 3 Microsoft Project-'l\l s ALY,
(Appointment Wizard, Calendar Wizard)
9) > Microsoft Project™l s ll%R-itask constraint €.

(As Late As Possible (ALAP), As Last As Possible (ALAP))

(10) Microsoft Project™l usR-l logic relationships €. (AL, UR)
(11) Microsoft ProjectHl A<l Mi9y52 il HI2 2lese sl GuallaL i 8.

(Ctrl + N, Ctrl + P)

(12) Microsoft Project¥i sl 4a4teAlL A4l Hi2 2lese sl GuallaL L 8.

(Ctrl + F10, Alt + F10)
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1. Describe different types of views and ribbon interface of Microsoft Project. 7
OR
1. Explain the process of creating and managing tasks in Microsoft Project. 7
2. Explain the types of relationships in Microsoft Project. 7
OR
2. What is scheduling, slack types and project summary task in Microsoft Project ? 7
3. Explain constraints in Microsoft Project and its types. 7
OR
3. What are views and tables in Gantt Chart view in Microsoft Project ? Write in detail. 7
4. Write short-note : Tracking of Project. 7
OR
4. Write short-note : Network Diagram and Filter. 7

0G-102 3 P.T.O.



5. Fill in the blanks : (Any seven)
(1) Microsoft Project is a type of software.
(word-processing, project management)
(2) is file extension used for Microsoft Project files. (.mpp, .pptx)
3) is the default view for new projects in Microsoft Project.
(Gantt chart, Calendar)
(4) The path through a project is a critical path in Microsoft Project.
(shortest, longest)
(5) To display is the purpose of a network diagram in Microsoft Project.
(the project schedule, task dependencies)
6) A is a task dependency in Microsoft Project.
(Finish-to-Start (FS), First-to-Second (FS))
(7) is used to view critical path analysis in Microsoft Project.
(Resource Usage, Network Diagram)
(8) is a part of Microsoft Project. (Appointment Wizard, Calendar Wizard)
9 is a type of task constraint in Microsoft Project.

(As Late As Possible (ALAP), As Last As Possible (ALAP))

(10) There are types of logic relationships in Microsoft Project. (three, four)
(11) The shortcut key is used to create a new project in MS-Project.

(Ctrl + N, Ctrl + P)

(12) The shortcut key is used to assign resources to tasks in

MS-Project. (Ctrl + F10, Alt+ F10)
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